

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PMGSY- Phase VI - Providing " Road from Ada to Landasangvi" in Adilabad District along with price escalation charges – sanction – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.728

Dated: 21-05-2010
Read the following

- 1) G.O.Rt.173,PR&RD (progs.II) Dept.dt. 28.4.2007
- 2) Govt.Memo.No.9614/progs.II(2)/08,PR&RD,Progs.II
Dept. dt. 14.10.2008(Issued with the concurrence of Finance
(Expdr.PR&RD) Department vide their
U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
- 3) From the ENC (PR),PMGSY,Hyd,Lr.No.W16/DEE.I/
PMGSY Ph.VI-0101/RAS,dt. Dt.8.4.2010.

<<>>

ORDER:

In the reference read above, Original Administrative Sanction was accorded for Rs. 166.51 lakhs for the work " Road from Ada to Landasangvi" in Adilabad District under PMGSY Phase VI.

2. In the reference 2nd read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase VI Works, with the concurrence of Finance(Expr.PR&RD) Department, vide their U.O. No. 22193/314/Expr.PR&RD/08, Dt: 4.9.2008.

3. In the reference 3rd read above, the Engineer-in- Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government for according Revised Administrative Sanction for Rs. 160.25 lakhs, as against the Original Administrative Sanction for the work Road from Ada to Landasangvi" in Adilabad District under PMGSY Phase VI due to price escalation of Rs.4.50 lakhs.

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs.166.25 lakhs as against the Original Administrative Sanction for the work Road from Ada to Landasangvi" in Adilabad District under PMGSY Phase VI due to price escalation of Rs.4.50 lakhs. The additionality i.e price escalation amount has to be met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

Original Administrative Sanction : Rs.166.51 lakhs
Now RAS required as follows:

a) Amount chargeable from PMGSY
Phase -VI : Rs.155.75 lakhs

:2:

b) Amount Chargeable from State

Govt. share towards price escalation : Rs. 4.50 lakhs

Total RAS required (a+b) : Rs. 160.25 lakhs

5. The Engineer-in-Chief , Panchayat Raj , PMGSY , Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A Copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad

The Superintending Engineer, Panchayat Raj, Adilabad District.

The District Treasury Officer, Adilabad District.

The Account General , AP, Hyderabad.

Copy to:

O.S.D. to M (Panchayat Raj) P.S to Spl Chief Secy.to Govt.

Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER